## Approved For Release 2000/08 PM - ALA-RDP78-02820A000400040017-5

The Files - HD-125, Task Order 7

21 Movember 1958

25X1A

25X1A9a

Trip Report - RR/D-11

1. On 13 November 1958 a visit was made to the Philadelphia, Pennsylvania, to monitor progress on Contract RE-125, Task Order 7, development of translator communications receiver, RR/D-11. Participating in discussions concerning this project were:

25X1A5a1

25X1A9a

CC-R/R+D-EF

25X1A5a1

- Thes nearly completed construction of the first RR/D-11 and measurements of its tumer indicate that the resettability error will be within our specification of 3 ke from 3 to 30 me. Although 12 receivers ware due to be delivered in Becember 1958, the contractor now plans to deliver four units in December and the remaining eight in January, because of a delay in parts procurement. The receiver cases, tumers, and counters are due to be delivered in December and assembly will begin immediately.
- 3. An improved counter with larger and more legible figures is being used in the RR/D-11. The operating frequency appears in a single reading directly in kilocycles. After these counters are delivered will treat their dials with a phosphorecent material similar to that used on wristwatches. Because the counteres are not scheduled to be delivered until 15 December, is not certain that the receivers sent to us in late December

25X1A5a1

25X1A

will have luminious dials.

menual was held with

4. A lengthy conference on the RR/D-11 instruction-maintenance , technical editor for 25X1A5a1

25X1A5a1

group. The ER/AA-11 manual is discussed page by page, and several recommendations for improving it were made. West 25X1A5a1 asked to make the RR/B-11 manual 82" x 11" rather than 9" x 7", to improve the quality of the photographs and to print on both sides of the page. The use of illustrations of tests and alignment satups, instead of textual descriptions, was requested in order to simplify field maintenance. A trouble shooting chart, and full data on the use of test points and interpretation of measurements was also requested.